

## VSB Seismic Mitigation Projects Vancouver Project Office

Sept. 6, 2023	School	Project Type	Occupancy	Construction Phase	Design Phase	Feasibility Phase	*Forecasted Occupancy
1	<b>Gordon Elementary</b>	Replacement	✓				2016
2	<b>L'Ecole Bilingue Elem.</b>	Replacement	✓				2016
3	<b>Queen Mary Elementary</b>	Partial Replace	✓				2016
4	<b>Strathcona Elementary</b>	Upgrade	✓				2017
5	<b>Kitsilano Secondary</b>	Replacement	✓				2017
6	<b>Kingsford-Smith Elem.</b>	Upgrade	✓				2018
7	<b>Jamieson Elementary</b>	Upgrade	✓				2018
8	<b>Nelson Elementary</b>	Replacement	✓				2019
9	<b>Fleming Elementary</b>	Replacement	✓				2020
10	<b>Tennyson Elementary</b>	Replacement	✓				2020
11	<b>Maple Grove Elem.</b>	Replacement	✓				2020
12	<b>Begbie Elementary</b>	Replacement	✓				2022
13	<b>Bayview Elementary</b>	Replacement	✓				2023
14	<b>Lloyd George Elem.</b>	Replacement		✓			2023
15	<b>Hamber Secondary</b>	Replacement		✓			2024
16	<b>Cavell Elementary</b>	Upgrade	✓				2023
17	<b>Wolfe Elementary</b>	Upgrade	✓				2021
18	<b>Weir Elementary</b>	Upgrade	✓				2022
19	<b>Selkirk Elementary</b>	Upgrade	✓				2021
20	<b>Maquinna Elementary</b>	Upgrade	✓				2021
21	<b>Byng Secondary</b>	Upgrade	✓				2021
22	<b>Carleton Elementary</b>	TBD				✓	TBD
23	<b>Hudson Elementary</b>	Replacement		✓			2025
24	<b>Livingstone Elementary</b>	Upgrade	✓				2023
25	<b>Thompson Secondary</b>	TBD				✓	TBD
26	<b>False Creek Elementary</b>	TBD				✓	TBD
27	<b>Grenfell Elementary</b>	Upgrade			✓		2026
28	<b>Killarney Secondary</b>	TBD				✓	TBD

\* Occupancy date is a forecast and is subject to change.